



STATE OF RHODE ISLAND
**ENERGY EFFICIENCY &
RESOURCE MANAGEMENT COUNCIL**

Rhode Island Potential Study Update

Sam Ross

February 2019 Update

- ▶ On track to deliver Scope of Work by late March
- ▶ Working Group has begun meeting, consists of:
 - Consultant Team
 - National Grid
 - Rhode Island Office of Energy Resources

With input from the Division regarding Power Sector Transformation objectives and timelines
- ▶ Scope of Work rough draft has been developed, reviewed
- ▶ Timeline through contractor selection clarified

Council-Focused Events

Key Events	Lead	February	March	April	May	June	July	...	Dec	2020
Update to Council on RFP progress	C-Team	21st	21st	18th				...		
Council selection committee approved	Council			18th				...		
Response review completed by WG	C-Team				6th			...		
Council selection committee recommendation due	Council				15th			...		
Vote for contractor selection	Council				16th			...		
Interim results provided for review	Contractor							...	20th	
Final report submitted	Contractor							...		Mar.

C-Team Responsibilities

Key Events	Lead	February	March	April	May	June	July	...	Dec	2020
Update to Council on RFP progress	C-Team	21st	21st	18th				...		
Working Group (WG) meeting	C-Team	19th	TBD	TBD				...		
Rough draft SOW sent to WG	C-Team	15th						...		
Rough draft timeline sent to WG	C-Team	15th						...		
Second draft SOW sent to WG	C-Team		8th					...		
Scope of Work finalized	C-Team		20th					...		
RFP response deadline	C-Team			26th				...		
Response review completed by WG	C-Team				6th			...		
WG oversees contractor work	C-Team						Ongoing			

Key Events	Lead	February	March	April	May	June	July	...	Dec	2020
Update to Council on RFP progress	C-Team	21st	21st	18th				...		
Working Group (WG) meeting	C-Team	19th	TBD	TBD				...		
Rough draft SOW sent to WG	C-Team	15th						...		
Rough draft timeline sent to WG	C-Team	15th						...		
Second draft SOW sent to WG	C-Team		8th					...		
Scope of Work finalized	C-Team		20th					...		
RFP finalized	OER		22nd					...		
RFP posted for responses	OER		25th					...		
Council selection committee approved	Council			18th				...		
RFP response deadline	C-Team			26th				...		
Response review completed by WG	C-Team				6th			...		
Council selection committee recommendation due	Council				15th			...		
Vote for contractor selection	Council				16th			...		
Contract admin/procurement	OER				Ongoing					
Data access vetting/contracting	GRID				Ongoing					
Contract signed	Contractor						1st	...		
WG oversees contractor work	C-Team						Ongoing			
Potential study conducted	Contractor						Ongoing			
Interim results provided for review	Contractor							...	20th	
Final report submitted	Contractor							...		Mar.