

2021-2023 System Reliability Procurement (SRP) Three-Year Plan (3YP) - Draft Planning Schedule

Please note that this draft planning schedule is subject to change for any reason including unforeseen events.

February, March, April 2020

- **February 19th: Discussion of SRP priorities and topics/projects/programs to include in SRP 3YP.**

May

- **2021-2023 SRP 3YP development kicks off.**
- **May 20th: National Grid to issue 2021-2023 SRP 3YP outline.**

June

- June 1st: First Draft text development starts.
- June 26th: First draft text assembled.
- **June 29th: National Grid internal review of First Draft starts.**

July

- **July 17th: National Grid internal review of First Draft ends. Revisions start.**
- July 23rd: First Draft revision and compilation.
- **July 24th: First Draft circulated to SRP TWG and EERMC.**
 - **Stakeholder comments due back to National Grid by August 14th.**

August

- **August 14th: Stakeholder comments due on First Draft.**
- **August 17th: National Grid starts comment incorporation. Revisions toward Second Draft.**
- **August 19th: National Grid discusses First Draft with SRP TWG.**
- **August 20th: National Grid presents First Draft to EERMC.**
- August 21st: National Grid assembly of Second Draft finishes.
- **August 24th: National Grid internal review on Second Draft starts.**

September

- **September 4th: National Grid internal review on Second Draft ends.**
- September 8th: National Grid revisions resulting from internal review start.
- September 10th: National Grid revisions and compilation on Second Draft end.

- **September 11th: Second Draft circulated to SRP TWG and EERMC.**
 - **Stakeholder comments due back on Second Draft by October 1st.**
- September 14th – 18th: Final Electric Sales Forecast update received.
- **September 16th: National Grid discusses Second Draft with SRP TWG.**
- **September 17th: National Grid presents Second Draft to EERMC.**
- September 30th: SRP Team finalizes Table S-1 and other table values; from electric sales forecast update and coordination with EE Program Plan team for Table E-1 updated values.

October

- **October 1st: Stakeholder comments due on Second Draft.**
- **October 2nd: National Grid starts comment incorporation. Revisions toward Final Draft.**
- **October 9th: National Grid internal review of Final Draft starts.**
- **October 14th: National Grid internal review of Final Draft ends.**
- October 15th: National Grid revisions resulting from internal review start.
- **October 16th: SRP Team finalizes revisions to 2020 SRP Report Final Draft. Revisions and compilation on 2020 SRP Report Final Draft end. Final Draft made ready.**
- **October 19th: Final Draft circulated to SRP TWG and EERMC.**
- **October 22nd: National Grid presents Final Draft to EERMC.**
- **October 28th: National Grid presents Final Draft to SRP TWG.**

November

- November 12th: Annual Outreach & Engagement final results incorporated into Outreach & Engagement report within Plan.
- **November 19th: EERMC votes on 2021-2023 SRP 3YP.**
- November 20th: SRP TWG call to go over any issues/changes from EERMC vote.
- **November 23rd: Final Version of 2020 SRP Report is circulated for settlement approval.**

December

- **December 1st: Signatures of settling parties due.**
- December 2nd: Final Version is submitted to Legal for Production.
- **December 7th: 2021-2023 SRP 3YP is filed.**

February/March 2021?

- National Grid will coordinate a pre-hearing sync meeting with 2020 SRP Report Signing Parties.
- 2021-2023 SRP 3YP Hearing.