


Proposed 2018 EERMC Annual Plan Development Timeline

March 2018




3/8-3/22: Report writers draft their sections (include placeholders for data and graphs)

3/23-3/26: OER to compile drafted sections

3/27-3/30: Writers to review compiled document.

April 2018



4/2-4/4: OER to incorporate writer edits

4/5-4/10: EERMC to review and send edits to OER. 4/11-4/12: OER to incorporate EERMC edits

4/13-4/19: EERMC to review latest version

★ 4/19: EERMC vote on document

Before May 1st: OER to publish document