EERMC RFP/BUDGET CALENDAR

М	FETING DATES	Year	lan	Feb	Mar	Anr	May	Jun	Jul	Διισ	Son	2 Sep	Oct	Nov
MEETING DATES Full Council Meetings		2023	Jan 1/19	2/16	Mar 3/16	Apr 4/20	May 5/18	6/15	7/20	Aug 8/17	Sep 9/14	9/28	10/19	11/16
	Education Committee Meetings	2023	1/19 X	2/15	3/10	4/20	5/3	6/7	7/5	8/2	9/14	9/28 X	10/19	11/10
	LEAD Sessions	2023	_^	2/13	3/1	4/3	5/1	0//	7/3	0/2	3/0	^	10/30	11/1
_	LET ID SESSIONS	2023				l .	3/1		<u> </u>				10/30	
20	2023 BUDGET RFPs/CONTRACTS		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
[MPS Data Refresh (Dunsky)													
E	Brand & Comms (Advocacy Solutions)		Con	tract			Imple	ment			Report			
[Public Events (URI Coop Ext)		Contract		Pu	blic For	um	Plan	ning/Promo		Lecture Series		ries	Report
K-	12 EDUCATION	Year	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
t	Draft RFP	2023				1/20								
ıtra	- VOTE on RFP, Issue RFP	2023				4/20								
RFP / Contract	Proposals Due	2023												
	Committee Reviews								7/20					_
쮼	VOTE to Select Vendor Draft & Execute Contract	2023							7/20					
	Planning & Promo	2023												
Work	Hold Workshops	2023												
	Final Report Due	2023												
	Titla Report Buc	2023												
EE	& CLIMATE PUBLIC AWARENESS	Year	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Draft RFP	2023												
RFPs	VOTE on RFP, Issue RFP	2023						6/15						
Æ	Proposals Due	2023												
	Committee Reviews	2023												
Plan	PUC Hearings & Open Meetings	2023												
₫	PUC Approves Plans	2023												
×	VOTE to Select Vendor	2024												
Work	Draft & Execute Contract	2024												
	Commence Work	2024												
									1					
M	ARKET BASED SOLUTIONS STUDY	Year	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Draft RFP	2023												
RFPs	VOTE on RFP, Issue RFP	2023								8/17				
	Proposals Due	2023												
	Committee Reviews	2023												
Plan	PUC Hearings & Open Meetings	2023												
	- PUC Approves Plans	2023												
Work	VOTE to Select Vendor Draft & Execute Contract	2024												
	- Commence Work	2024												
	- Commence Work	2024												
DI	BLIC EVENTS (option to extend contract)	Year	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	- Decide whether to go to RFP	icai	Jan	100	IVIGI	Api	iviay	Juli	Jui	лив	эср	Oct	1400	Dec
	Draft RFP	2023												
S	VOTE on RFP, Issue RFP	2023							7/20					
RFP	Proposals Due	2023												
	Committee Reviews	2023												
ЭL	PUC Hearings & Open Meetings	2023												
Plan	PUC Approves Plans	2023												
Work	VOTE to Select Vendor	2024												
	Draft & Execute Contract	2024												
>	Commence Work	2024												