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REVISED RI 2020 EERMC Energy Efficiency 
Timeline
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Standards 
Update

Potential 
Study and 
Targets

EE Three-
Year Plan EE Annual 

Plan

EERMC & EE 
Technical 
Working 
Group

16th EERMC 
Mtg.

31st PS Initial  
results  

20th v1.0 
Standards

19th Vote 
Standards

20th v1.0 
Targets

27th Discussion 
v1.0 Targets

27th PS Results 
presentation

27th EERMC 
Mtg.

20th requested 
PUC ruling  on 

Standards

11th vFinal 
Targets

19th Vote 
Targets

19th EERMC 
Mtg.

23rd 3YP term 
sheet done

30th EERMC 
Mtg.

21st Interim 
Grid  PPT

21st EERMC 
Mtg.

18th EERMC 
Mtg.

11th 3YP v1.0 
Plan Due

16th EERMC 
Mtg.

20th EERMC 
Mtg.

27th EE Plan 
v1.0 Due

17th EERMC 
Mtg.

1st EE vFinal 
Plan Due

8th EERMC 
Mtg.

19th EERMC 
Mtg.

17th EERMC 
Mtg.

30th EERMC EX-
COM Mtg.

27th Discussion 
Standards

11th vFinal 
Standards

20th Filed 
Standards

20th Filed 
Targets

20th requested
PUC ruling on 

Targets

3rd 3YP plan 
Comments Due

8th 3YP Plan 
Vote

10th EE Plan 
Comments Due

8th EE Plan 
Vote

10th EE TWG

14th EE TWG 13th EE TWG

10th EE TWG

8th EE TWG

12th EE TWG

10th EE TWG

14th EE TWG

11th EE TWG

9th EE TWG

15th EE Plan 
Filed

15th 3YP Plan 
Filed

1st 3YP vFinal 
Plan Due

Early July:  
Anticipated

PUC ruling on 
Standards

8th Actual PUC 
ruling on 
Targets


